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Experimentation as a methodology to achieve
concrete results: where, how, when?
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The network itself — evolving at protocol and
implementation level — behaviour t. b. d.

Because of its nature closely intertwined with:

Applications — instruments (e.g. meteo data ),
professional and consumer services

Data on performance — certain factors not
obvious how to interprete

Use in real context — response to access in new
context, on "delayed terms”
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The plan was three generations, each tested
twice (summer/winter). Has become more
intense and somewhat seamless

On one hand: stable technology and realistic
user interfaces, on the other: put paradigms
and implementations to test

Concluding summer tests 2010 shall have
content of “Living Labs type ”. This takes
particularly systematic preparations

Strong, experienced team needed for this step
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DTN structure of tests in Slovenia
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Permanently running tests in Slovenia

NoZice — METEO
from 01.03.2009 till 15.11.2009

NoZice — WILDLIFE
from 26.05.2009 till 15.11.2009

Veliki Lo¢nik — METEO
from 01.03.2009 till 15.11.2009

Veliki Locnik — WILDLIFE
from 28.02.2009 till 18.03.2009

NoZice — GAMMA
from 24.08.2009 till 06.09.2009

Ribnica — GAMMA
from 18.08.2009 till 27.08.2009

Ljiubljana — GAMMA
from 22.08.2009 till 06.09.2009

Grosuplje — GAMMA
from 27.08.2009 till 07.09.2009

feb 09 apr 09

jun 09

avg 09

okt 09

dec 09
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Saltoluokta — Location of Router Gateway

WEB and email@village.n4c.eu
@villag Mule transporter DTN Relay
In Ritsem
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Timeline for the Irish team 2009

e 27t Jul — Shipping to Lulea took 7 days.
e 2nd Aug - Travel to Lulea to setup and test

e 7th Aug — Drive to Ritsem, testing
e Setup hiker user emails and made some WEB requests

e 9th_ Helicopter to Saltoluokta, setup again
e 11th Completed 2 full return rotations

e 12th Hikers arrive in Saltoluokta and check email and
WEB requests

e 13t Packup and move to Staloluokta, setup system
and users pickup more mail.

e 15t Home!
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The experimentation facilities as a service
offered to R&D

What are the metrics relevant to
experimentations?

The impact to standardization
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Reflexions — some notes Lapland tests

-All coordination need be done before the test
(almost no coordination during test, as the
people involved can not communicate)

- So easy to fail (eg. burned fuse worth few
cents can cost several hundreds euros to buy
it and replace it - travel/time expenses)

-Lots of improvisation (soldering with a nail
heated with a candle, using wooden stick as
antenna mast)

-For some experiments impossible to set exactly
the same conditions twice one summer
(weather, etc) www.ndc.eu
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Conclusion

To the above comes “taking care of oneself” in
field conditions

For capacity, validity, reliability: specialized staff

Reason for permanent test bed = service to
researchers
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Contradictions and measures

 New, “better” technology is driver for front
line researchers, for N4C e.g. implementations

* The test bed however, requires tuning each
time new components are combined

* Optimal strategy for meaningful, strong
impact results?

* Without social interaction the capacity to
handle this at all goes down

wWww.h4c.eu



*N4C =

Networking for Communications Challenged Communities:
Architecture, Test Beds and Innovative Alliances

the local community

—-nclusion and long
-/ term effects
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